
MONTHL Y PROGRESS REPORT 
December 2014, TASK ORDER 03 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 03 (Cherokee County HHRA) 
SRC Project No.: FA558.003 
Period covered by this invoice: 12/01/2014 - 12/31/2014 

FINANCIAL SUMMARY 
Category Expenses Budget Percent 

This period Cumulative Ceiling Funded Remaining Completet 

Labor $4,935.02 $28,389.47 $66,214.00 $66,214.00 57% 43% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $75.00 $75.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
t Based on fundec budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

PERIOD OF PERFORMANCE: 06/27/2013 - 03/31/2015 

CONTRACT ITEMS: 
None 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management 
• Delivered the Monthly Progress Report. 

Subtask 1.2 - Data Usability Evaluation 
• No work on this task. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox 

Values) 

• SRC participated in teleconference with EPA on December 10. During the teleconference, 
EPA directed SRC to prepare the draft HHRA. 

Task 2 - Baseline Human Health Risk Assessment 

• 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
• SRC began developing the Draft Baseline Human Health Risk Assessment for the site. 
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Subtask 2.2 - Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Task 3 - Project Closeout 
• Task has not begun. 

DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Monthly progress reports will be delivered. Project management calls are anticipated to 

continue. 

Subtask 1.2 - Data Usability Evaluation | 
• No work anticipated. . 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox 
Values) 

• No work anticipated. 

Task 2 - Baseline Human Health Risk Assessment 
J SRC will continue drafting the baseline HHRA. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
• SRC will develop tables, figures, and text for the HHRA. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Task 3 - Project Closeout 
• Task has not begun. 



ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due Date Recipient 
Date Delivered 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 




